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NAVIGATION ),

* http://www.tdot.state.tn.us

* Click “For Local Government”

* Scroll to January 2014

* Updated Forms, Checklists & Documents
are Now Available

* Click on Local Government Guidelines
Manual, Adobe PDF


http://www.tdot.state.tn.us/
http://www.tdot.state.tn.us/
http://www.tdot.state.tn.us/local/forms.htm
http://www.tdot.state.tn.us/local/forms.htm

OTHER DOCUMENTATION ),

The manual provides “hot links” to
other forms and documents you may
need for administration of your
project. Just click on the form
referenced in blue.




WHO WILL GUIDE YOUR PROJECT THROUGH THE )

PROCESS?

Your Local Programs
Planner

k4



TDOT LOCAL PROGRAMS IS YOUR MAIN

POINT OF CONTACT

©@ ©®© ® ® @

®

®

Local Programs Section

Transportation Alternatives Coordinator
Safe Routes to School

Region 1 — Locally Managed Projects

Region 2 — Locally Managed Projects/
TDOT Managed Projects

Region 3 — Locally Managed Projects
Region 4 — Locally Managed Projects

Invoicing

Kip Mayton
Neil Hansen
Diana Benedict
Kimery Smith

Maria Hunter

Kim Thompson
Andy Barlow

Matt Burcham
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YOUR PLANNER COORDINATES WITH:

 TDOT Program Operations Office

 TDOT Environmental Division

* TDOT Design Division

 TDOT Right-of-Way Division

TDOT Region Offices

TDOT Civil Rights Office

TDOT Construction

Metropolitan Planning Organizations (MPOs)
And with YOU, the Municipality



FEDERAL AND STATE FUNDS FOR LOCAL

TRANSPORTATION PROJECTS

* All the steps, regulations and
procedures are in place to ensure

that nobody misuses taxpayer funds.

* Assume every project you do will be

audited.



6 STEPS IN PROJECT DEVELOPMENT )

S 1 B

Eligibility Determination v/

NEPA Phase

Design Phase v/

Right of Way Acquisition Phase v
Construction Phase v

Project Closeout v
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WHO IS ELIGIBLE FOR FUNDING? )

® Local governments (cities and counties)

Who is NOT Eligible?

® Civic groups, non-profits, neighborhood
groups and other interested parties

11



FEDERALLY FUNDED PROGRAMS FOR LOCAL

GOVERNMENTS

® Surface Transportation Program (STP)

® Transportation Alternatives Program
(previously Transportation Enhancement
Program)

® Congestion Mitigation & Air Quality
Improvement Program (CMAQ)

@ Bridge Replacement Program (BRZ)
® Safe Routes to School (SRTS)
® Spot Safety Program (SIP)

® Highway Safety Improvement Program (HSIP)



STATE FUNDED PROGRAMS FOR LOCAL GOVERNMENTS )

@ Interchange Lighting Program

® State Industrial Access Road Program (SIA)

® Local Interstate Connector Program (LIC)

13



PLANNING REQUIREMENTS )

@ Projects being considered must be included in the
Transportation Improvement Program (TIP) in the
case of urban areas over 50,000 population, or

@® Must be included in the State Transportation
Improvement Program (STIP) with Rural Planning
Organization (RPO) notification in regard to
projects in rural areas

14



OVERVIEW - REQUIREMENTS

® Projects must be on a road functionally classified greater
than a local street or a rural minor collector (unless it is
Transportation Alternative funded)

® Local Governments must be staffed and equipped to
manage and construct the project (unless it is

Transportation Alternative funded)

® Local governments shall use TDOT standards,
specifications and item numbers

® Soft match is no longer allowed

15



® Local Programs is the single point of contact for:

- Project Correspondence
- Submittals
- Project Coordination
® Checklists are provided for each review point

® If guidelines are not followed, withdrawal of all federal and/or
state funding may occur

® Local governments shall use TDOT pre-qualified consultants
for every phase

16



TDOT Concurrence Points
® Project Eligibility

Environmental document
Design plans
Right-of-Way, utility certification and permits

Detailed cost estimate, advertisement and bid book
approval

DBE approval and Title VI compliance

Bid tabulations and intent to award to lowest responsive
bidder

® Field inspections

17



FLOW CHART AND RESPONSGIBILITY MATRIX

Chapter 1: FHWA / State
Funding Programs and
TDOT Policies for Local

Management of Federal-

and State-funded Projects

Chapter 6: ROW,
Utility and Railroad
Procedures

Chapter 7: Civil Rights
Compliance

Chapter 2: Responsibility
and Distribution
Matrices

Chapter 5: Roadway

Design Procedures,

Including Structural
Design

Chapter 8:
Preconstruction and
Construction
Procedures

Chapter 3: Getting
Started

Chapter 4: NEPA &
Public Involvement
Processes

Chapter 9: Billing
Procedures

18



GETTING STARTED )

® Contact TDOT Local Programs Office Regional Planner

® Submit Form 3-1: Project Initiation Form and Checklist

® The local government must be staffed and equipped
to manage the project

® Copy of LGGM Training, ROW Training and CEIl
Training Certificates

19



PROJECT

INITIATION
FORM AND
CHECKLIST

Local Govemment Guidelines Form 3-1
TD@T October 26, 2011

Local Government Managed Project Initiation Checklist
and Form

Below you will find a checklist that will aid you in the process of establishing a federally or state-
funded project that your agency wishes to manage and let to construction. Please check off the
items in the checklist below to be sure that you have all of the necessary information that is
required for the process of beginning a new project. A detailed description of each item is
located on the following pages and in the Local Government Guidelines.
1. [0 Description of the Project

[0 Location Map (attachment)

[0 Description of Project Limits

[0 Length of Project

[ Functional Classification

2. [ List of Local Govemment Staff Overseeing the Work, with Qualifications
3. [ List of Consultants Involved in Project (If not seeking reimbursement)
4. [ List of Civil Rights Coordinator(s), Title VI, DBE Liaison
5. [] Local Government’'s Experience
6. [ Proprietary ltems
7. [0 Reimbursement Signatures
8. [0 Requestto use Local Force Account
9. [ Purpose and Need Statement (attachment)
10. 0 Copy of_ any Agreements / Contracts / MOU Or Certification of Compliance
Regarding Third Party Contracts (attachment)
11. [0 Method of Bidding Statement (attachment)
12. [ Donated Services or Land (Federally Funded Only) (attachment)
13. [ Copy of TDOT Right-of-Way Training Certificate (attachment)
14. [ Copy of Local Government Guidelines Manual Certificate (attachment)
15. [] Most Recent Audit (attachment)
16. [] Copy of the TIP Page (attachment)

Date County

Local Government Official /
Project Supervisor

The information included in the checklist must be submitted to the Department (Local Program
Development Office, Suite 600, James K. Polk State Office Building, 505 Deaderick Street,
Nashville, TN 37243-0341 or Local.Programs@tn.gov)

Page 1 0f8




SMALL PROJECTS, SUCH AS...

O]

Transportation Alternatives (TA)

O]

Intersection improvements without significant ROW (under one
acre of disturbance)

Safe Route to Schools
Resurfacing, striping, signing
Guardrail installation

Signalization

© ®© ® ©® ®

Some bridge replacement projects (under one acre of
disturbance)

O

Non-construction/service contracts (as listed in Chapter 10)

®

Low risk and exempt ITS
21



REQUIREMENTS )

@ Full-time employee of agency with experience in
managing similar projects

® Must hire design and construction engineering and
inspection (CEl) consultants from TDOT’s pre-approved
list

»NOTE: No need for consultant CEl if local forces are qualified,
experienced and pre-approved by TDOT

22


http://www.tdot.state.tn.us/
http://www.tdot.state.tn.us/
http://www.tdot.state.tn.us/
http://www.tdot.state.tn.us/

MID-RANGE PROJECTS, SUCH AS...

©@ ® ©®© @

O]

Roadway widening
Realignment of existing roadway
Signalization projects with the addition of turn lanes

Intersection improvements with significant ROW (over one acre
of disturbance)

Bridge replacement projects requiring significant land acquisition
(over one acre of disturbance)

Projects with environmental requirements greater than a
categorical exclusion but lesser than an EIS

High risk ITS

23



REQUIREMENTS )

@ Professional registered engineer on staff

@® Must hire design and construction engineering and
inspection (CEl) consultants from TDOT’s pre-
approved list

® The selected CEIl consultant shall not be associated
with any other aspect of the project

24



LARGE PROJECTS, SUCH AS...

® Construction of new facilities
@® Widening of existing roadways

@ Realignment of existing roadways that require
significant land acquisition (over 10 acres)

@® Environmental clearances that require an EIS

25



REQUIREMENTS )

@ Professional registered engineer on staff with extensive
experience working with federal and state agencies

@ Experience in managing federally-funded transportation
projects

@ Must hire design and construction engineering and
inspection (CEl) consultants from TDOT’s pre-approved list

® The selected CEIl consultant shall not be associated with
any other aspect of the project

26



METHOD OF DETERMINATION

@® Written statement of qualifications followed
by an interview with Local Programs

@ If certification was previously obtained, the
local government must verify that all prior
information provided to TDOT has not changed

27



STATE-MANAGED PROJECTS

The Department may manage your project for you if one of the
following circumstances is applicable:

* If your project is within State Right of Way
or
* If your local government is not adequately staffed and equipped
for the level of project you wish to pursue

The local agency may request TDOT Management or it may be
determined by the Department.

Plans must meet TDOT Design Guidelines

All required documents for letting must be turned in on specified

turn-in date
28



START TO FINISH, HOW LONG DOES IT TAKE?

1. Agency determines project scope and submits
application/initiation form (3-1)

® Choose a road that is functionally classified for federal aid

® Make sure the project is in the STIP or TIP, whichever is applicable

® Gather submittal information (Map, Scope, Description, and Budget)
® Submit application/form to LPDO

® LPDO makes staffed and equipped determination

ALLOW AT LEAST 4 WEEKS

29



START TO FINISH, HOW LONG DOES IT TAKE?

2. Local Programs Development Office Activities
@ Verifies eligibility
@ Coordinates with TDOT Program Operations

@® Generates contract

ALLOW AT LEAST 2 WEEKS

30



START TO FINISH, HOW LONG DOES IT TAKE?

3. Contract to Local Agency for Signatures
@® Review terms and responsibilities
@® Contact LPDO if any changes are needed

@® Obtain governing authority and signatures

ALLOW AT LEAST 4 WEEKS

31



START TO FINISH, HOW LONG DOES IT TAKE?

4. Contract to Local Programs for Execution
@ Contract sent to TDOT Legal Division for signature
@ Project NEPA funds obligation requested
@ Contract sent to Commissioner for execution
@ Returned from Commissioner to LPDO

@® Copy of fully-executed contract returned to local agency

ALLOW AT LEAST 3 WEEKS

32



NOTICES TO PROCEED )

Preliminary Engineering for Environmental Clearance
and Hiring of the Design Consultant

Preliminary Engineering for Final Design

Right-of-Way (sent to TDOT Regional Right-of-Way Office
only)

| Construction
-

33



SAMPLE
NOTICETO
PROCEED

NOTICE TO PROCEED WITH THE

CONSTRUCTION PHASE

OF PROJECT DEVELOPMENT

PIN

FEDERAL PROJECT NUMBER
STATE PROJECT NUMBER
ROUTE (STREET NAME)
FROM

TO

CITY:

COUNTY

REGION:

Effective Date:
Date of Transmittal:

This letter serves as your official Notice to Proceed with the above referenced phase of
work for the subject project. The Local Govermment shall perform this phase of project
development in accordance with the Local Govermment Guidelines provided on the Local
Program Development Office website at hitp://www.tdot.state.th.us/local/. Any work
performed ahead of a Notice to Proceed’s Effective Date will not be reimbursed.

You may procure, in accordance with law, a consulting engineering firm to do all phases
of construction at this time. Please refer to Section 1.6 of the Local Government
Guidelines for guidance on consultant selection, if needed. Please provide a copy of the
executed contract with the consultant and a copy of the notice sent to the consultant
indicating the date work was authorized on the phase of the project mentioned above.
These documents should be addressed to Manager, Local Program Development Office

and sent by email to Local Programs@tn.qov.

If you have questions or concerns regarding this matter please direct them to
Teresa Estes at 615.741.5314 in the Local Program Development Office. You may
contact us by email at: Local.Programs@tn.gov.

(oo Paul Degges
Jim Moore
Ronnie Porter
Brian Egan
Sherree Hall Crowder
Kip Mayton
Jason McCoy
Design Division Local Programs Coordinator (Headquarters)
Regional Director
Regional Design
Regional Traffic
Regional Construction
Regional Materials and Test
File

b




BRIEF OVERVIEW OF THE NEPA PROCESS )

Environmental Document

® Must be prepared in accordance with the TDOT
Environmental Procedures Manual

@ TDOT will submit the environmental document to FHWA
for review and approval

® New ‘Guidelines for Locally Managed Projects’

 NEPA Documentation for Programmatic and C-List Categorical
Exclusions

35


http://www.tdot.state.tn.us/environment/planning/docs/2013-SDC-Guidance.pdf

PUBLIC INVOLVEMENT )

@ Local government determines the proper level of public
involvement

@ Local government is responsible for holding all public
hearings/meetings

@ Local government shall certify the level of public
involvement with dates and times of meetings

@® Records and comments shall be kept for all public meetings
and provided to TDOT

@ Disposition of comments shall be collected and included in
the NEPA document

http://www.tdot.state.th.us/documents/pip.pdf

36


http://www.tdot.state.tn.us/documents/pip.pdf

START TO FINISH, HOW LONG DOES IT TAKE?

5. NEPA Phase

@ LPDO receives funds obligation; issues NTP
@ Length of NEPA Phase dependent on project complexity
@® Some design activities must occur in the NEPA Phase

@ Ends with approved environmental document

ALLOW AT LEAST 12 WEEKS

37



5. NEPA Phase
® Week 5 of NEPA Phase, consultant should invoice agency
@® Agency pays consultant invoice
@® Agency’s bank statement reflects canceled check (Week 9)
@® Agency sends first invoice to LPDO (Week 9)

@® Agency receives reimbursement 4 to 6 weeks after submittal

38



START TO FINISH, HOW LONG DOES IT TAKE?

5. LPDO NEPA Phase Activities

@® Receives approved NEPA document
@® Requests obligation of design funds from FHWA
@® Receives obligation of design funds from FHWA

@ Issues NTP for Design Phase to agency

ALLOW AT LEAST 2 WEEKS

39



START TO FINISH, HOW LONG DOES IT TAKE?

6. Design Phase
@ Design time depends on complexity of project

@ Enough design to obtain NEPA Clearance can be done in
NEPA Phase

® When “footprint” is determined, utility coordination may
begin, non-billable activities

@ Design plans submitted to TDOT for review

ALLOW AT LEAST 6 WEEKS

40



PLAN SUBMITTAL STANDARDS

Design Plan Development

@ All design plans need to be developed according to TDOT
standards and format for all Locally Managed Projects:

* Present layout

* Proposed layout

* Right of way present and proposed
* General Notes

* Estimated Quantities

 Drainage

e Traffic control plan

* ADAitems

* Clear Zone if it is a State Highway

Exception: Cover Sheet must contain local information

41



ROADWAY AND STRUCTURAL DESIGN PROCEDURES )

@ Structures Plans — Grade Crossings, submit:

* Preliminary Bridge Layout, including minimum clearances

o All Structures plans to be stamped and signed by a Professional
Engineer licensed in the State of Tennessee.

o Local Program Development Office will transmit submittals to TDOT
Structures Division

o Local Agency will also submit all final bridge plans for Structures
Division approval.

42



ROADWAY AND STRUCTURAL DESIGN PROCEDURES )

@ Retaining walls, submit:
« Preliminary design along with geotechnical data
« Final structural design

® Enhancement (TA) projects — detail project location in
relation to nearest TDOT structure if said structure may be
impacted

43



PLAN SUBMITTAL STANDARDS )

@ Design Review — electronic submittal of plans. Need to
show all present and proposed right-of-way whether it is
being acquired for the project or not

@ Cost Estimate Review — electronic submittal of plans and
copy of detailed engineer’s cost estimate

® Permit Review — electronic submittal of plans and copies of
all permits

@ Right-of-Way — contact appropriate Regional Right-of-Way
Office for submittal standards

44



PLAN SUBMITTAL STANDARDS )

® Common mistakes:
* Proprietary items are to be approved by LP Office
* Cover sheets
* ADA requirements

@ Plans are submitted up to 3 times:
* Preliminary design
* ROW
* Final construction

45



BROOKS ACT OF 1972

@ A United States federal law passed in 1972 that requires
that the U.S. Federal Government select engineering and
architecture firms based upon their competency,
qualifications and experience rather than by price

® Procurement of services over $150,000

* Must advertise to get Request for Qualifications (RFQs) from qualified
firms

 Establish a consultant evaluation committee
* Do not negotiate price until selection made

® Procurement of services under $150,000
* May contact adequate number (3) of firms for RFQs
 Establish a consultant evaluation committee
* Do not negotiate price until selection made

46



6. Design Phase

@ About 4 weeks into Design Phase, consultant will invoice
agency

@ Agency could be receiving NEPA and design invoices
simultaneously

47



START TO FINISH, HOW LONG DOES IT TAKE?

6. Design Phase
@® Design plans distributed to LPDO

@ Design plans reviewed by TDOT Design Division and TDOT
Structures Division, when applicable

@ Plans and comments returned to consultant and/or agency
by LPDO

@ Corrections made, if applicable

ALLOW AT LEAST 3 WEEKS

48



START TO FINISH, HOW LONG DOES IT TAKE?

6. Design Phase
@ Produce ROW plans and submit to LPDO
® ROW plans reviewed by TDOT ROW Division, if applicable
@® Obtain ROW plans comments from LPDO

@ Possible shortcuts for resurfacing and other smaller projects

ALLOW AT LEAST 3 WEEKS

49



AMERICANS WITH DISABILITIES ACT (ADA)

Margaret Zeman Mahler, CADAC
ADA Compliance
Chief Engineer's Office
Tennessee Dept. of Transportation
615- 741-4984
V/TTY 615-253-8311
fax 615-532-5995

50



AMERICANS WITH DISABILITIES ACT (ADA)

@ADA.gov homepage

®About the ADA Standards - United States Access
Board http://www.access-board.gov

@ADA/Section 504 - Civil Rights | Federal Highway
Administration http:// Public Rights-Of-Way
Accessibility Guidelines (PROWAG) - July 26, 2011

®2010 ADA standards for Accessible Design

o1


http://www.ada.gov/
http://www.ada.gov/
http://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards
http://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards
http://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards
http://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards
http://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards
http://www.access-board.gov/
http://www.access-board.gov/
http://www.access-board.gov/
http://www.fhwa.dot.gov/civilrights/programs/ada.cfm
http://www.fhwa.dot.gov/civilrights/programs/ada.cfm
http://www.fhwa.dot.gov/civilrights/programs/ada.cfm
http://www.fhwa.dot.gov/civilrights/programs/ada.cfm
http://www.fhwa.dot.gov/civilrights/programs/ada.cfm

AMERICANS WITH DISABILITIES ACT (ADA)

@TDOT Standard Drawings
@TDOT web site, Design Division

®@Design Standards

52



START TO FINISH, HOW LONG DOES IT TAKE?

7. Upon approval of final ROW plans
@ LPDO will request obligation of ROW funds OR

@ If no ROW is to be acquired, LPDO will request certification
of ROW and utilities from the TDOT Regional ROW Office

@ NTP for ROW issued to Regional ROW LPA Coordinator

@® Pre-construction activities are performed during ROW Phase

ALLOW 3 WEEKS (1 WEEK IF NO ROW ON PROIJECT)

S



RIGHT-OF-WAY, UTILITY AND RAILROAD PROCEDURES )

= Land acquisition procedures are mandated by federal law
and policies.

= If land acquisition procedures are found to be flawed, all
state and federal funding for the project may be withdrawn
for every phase.

= Withdrawal may be effective even if other phases were

done in accordance with federal law, regulations and
procedures.

54



UTILITY CERTIFICATION )

= Utility Certifications must be obtained from each applicable
utility whether affected or not

= Utility companies have 120 days to respond

= |If project is within 200-feet of railroad you must obtain
certification from the railroad

= Upgrades may be required to the rail-highway grade
crossing WHICH IS A PROJECT EXPENSE!

= All certification letters must be forwarded to the
appropriate TDOT Regional Utility office for processing

55



SUBMITTALS )

=ROW documents are submitted to Regional LPA Coordinator

= Utility documents are submitted to Regional Utility
Coordinator

= Railroad coordination documents are submitted to Railroad
Coordinator

= Can be done concurrently

56



SHANKLIN RULING INVOLVEMENT:

GRADE CROSSING PHOTOS

For each at-grade railroad crossing within 200-feet of any federally
funded project limits, local agencies are required to take photos
that clearly depict each of the following items:

* Crossing identification number

* Entire crossing as a whole, at least one photo from each
approach

* Railroad pavement markings

* All grade crossing warning signs and plaques

* All grade crossing regulatory signs and plaques

* Side roads parallel to tracks within 100 feet of crossing
e Speed limit of road and side roads within 100 feet

* Any sight distance issues and/or sight obstructions

NOTE: Please label photos appropriately, especially when there are side roads
and/or more than one crossing involved.

57



START TO FINISH, HOW LONG DOES IT TAKE?

7. Right-of-Way Phase will depend on...
® Complexity of ROW acquisition
® Number of tracts to acquire
® Whether property owners support project

@ If utilities are to be relocated

ALLOW AT LEAST 6 WEEKS IF NO ROW TO ACQUIRE

58



START TO FINISH, HOW LONG DOES IT TAKE?

7. Right-of-Way Phase
@ Railroad clearance, if applicable
@ Utility clearance
® ROW and utility certifications
@ Submittal and review of construction plans

® Construction estimate submittal and review

59



START TO FINISH, HOW LONG DOES IT TAKE?

7. Right-of-Way Phase
@© DBE goal setting
@ Title VI certification (can be done prior to this phase)
@ Bid advertisement submittal and review
® Bid book submittal and review

® Obtain concurrence from TDOT Permit Office

60



START TO FINISH, HOW LONG DOES IT TAKE?

7. After All ROW Phase LPDO Activities

@® Request obligation of construction funds from FHWA
@ Receive confirmation of obligation from FHWA

@ Issue NTP for Construction Phase to agency

ALLOW AT LEAST 3 WEEKS
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PRE-CONGSTRUCTION & CONSTRUCTION PROCEDURES)

@ All projects must be competitively bid

@ Detailed cost estimate must be reviewed and approved by
TDOT

@ Bid package must be approved and reviewed by TDOT

® Permit certification must be reviewed and approved by TDOT
(contact John.Hewitt@tn.gov)

@ Notice to Proceed for Construction must be obtained prior to
advertisement

@ No alternates or deductions shall be included in bid proposal

62
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PRE-CONGSTRUCTION & CONSTRUCTION PROCEDURES)

® Form 8-1: Contract Proposal Template (Sample Bid Book)
must be used or bid books will be returned or bid rejected

® Common mistakes:
- Not using standard template
- Using incorrect bid bond form
- Contradictory language

63



PRE-CONGSTRUCTION & CONSTRUCTION PROCEDURES)

Who Can Bid?

@ All contractors must be on TDOT’s pre-qualified list

@® Contractors must use and only use the name as shown
on pre-qualification records

@ All sub-contractors must be on TDOT’s pre-qualified
list before beginning any work

® Bid book and bid form must be marked VOID if sold to
non-prequalified contractors or those pending
qualification

64



Licensing of Prime Contractors >

Please be aware that TDOT now requires all PRIME contractors (except mowing
and litter removal contractors) to be licensed with the Tennessee Department
of Commerce and Insurance, Board for Licensing Contractors. This
requirement became effective with the August 3, 2012 letting.

Contractors will not be required to have a license to bid, however, prior to
recommending award of the Contract, TDOT will confirm that the lowest
responsible bidder is licensed. The Contractor will be considered for award for
twenty-one (21) days after the letting date (bid submittal). If the contractor does not
have a license, on or before the 21 days, the contractor will be considered non-
responsive, and the next lowest responsible bidder will be considered for award.

It is recommended that all PRIME Contractors who are not currently licensed and
intend to bid on future projects begin the process to obtain their contractor’s license.

For more information on obtaining a Contractor’s License please visit the Board for
Licensing Contractors website at the following:
http://tn.gov/icommerce/boards/contractors/contractor.shtml



»*NOTICE: Title 48 of Tenn. Code Ann.**

Title 48 of Tenn. Code Ann. requires all contractors and subcontractors that are
domestic or foreign Corporations, Limited Liability Companies, Limited
Partnerships, or Limited Liability Partnerships to be in good standing with the
Secretary of State. This includes being duly incorporated, authorized to transact
business, and/or in compliance with other requirements as detailed by the Secretary
of State. Please contact the Secretary of State should you have any questions at
(615) 741-2286 or visit http://www.tn.gov/sos/bus_svc/index.htm .

Effective immediately, TDOT will not execute any contracts or approve
subcontracts with contractors that are domestic or foreign Corporations,
Limited Liability Companies, Limited Partnerships, or Limited Liability
Partnerships, who are not in good standing with the Secretary of State (i.e.
have a valid Certificate of Existence/Authorization).




PRE-CONGSTRUCTION & CONSTRUCTION PROCEDURES)

Advertising & Bid Opening Procedures

® Must advertise once in the grand division newspaper, local paper
and minority paper

® Must open bids three weeks after the date of the last insertion
> Must read each responsive bid out loud and in public

> Must select the lowest responsive bidder pending TDOT
concurrence

> Do not open bids by non-prequalified contractor or all bids
will be rejected. (Local Agency is responsible for checking all
bid proposals to ensure that the contractors are prequalified

prior to opening bid proposal.)
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PRE-CONGSTRUCTION & CONSTRUCTION PROCEDURES)

Award of Contract

® Must submit estimate and bid tabulations to TDOT
via email

® Must email request for concurrence on local
government letterhead to TDOT prior to award to
lowest bidder

® TDOT will review bids for concurrence or denial
within approximately two weeks

@ If TDOT cannot concur, project must be re-bid
following the aforementioned procedures
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REASONS FOR NOT AWARDING A BID

Failure to sign the bid

2. Failure to furnish the required bid bond and Power of Attorney
(POA)

3. Failure to include a unit bid price for each item (must be an
amount greater than zero)

Failure to include a total amount

Failure to prepare the bid in black or blue ink

Failure to submit a non-collusion affidavit

Failure to commit to the achievement of the DBE goal
Failure to utilize the required forms approved by TDOT
Failure to use TDOT Bid Book Template, Form 8-1

O 0 N

10. Failure to submit a bid within the original bound bid book

69



PRE-CONGSTRUCTION & CONSTRUCTION PROCEDURES)

Construction Engineering Inspection (CEl)
Procedures

@ Local government must designate a qualified full-time staff
member who will be responsible for project administration;
including:

Supervision of the hired CEIl

Authority to request TDOT approval of change orders
Accountability for contract compliance

All local points of contact with TDOT

Maintaining a complete project file

70



PRE-CONGSTRUCTION & CONSTRUCTION PROCEDURES)

CEl Procedures

@® Local government must hire a pre-qualified consultant to oversee
construction in the field

@ CEIl consultant must be on TDOT’s pre-approved list

@ CEIl consultant must have completed LPDO CEl Training and show
proof of attendance

@ Local government’s CEl will conduct all acceptance testing for
materials
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LOCAL AGENCY CEI TRAINING COURSE

® The Office of Local Programs has developed a

training course specifically for local agency to
better understand what is required

@ Mandatory for CEls and city employees actively
managing projects (valid for 5 years)

@ Next class has not yet been scheduled
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PRE-CONGSTRUCTION & CONSTRUCTION PROCEDURES)

TDOT Performed Oversight During Construction

®  TDOT will assign an inspector to the job

®  TDOT’s inspector and a representative of the Materials
and Tests Division must attend the mandatory pre-
construction meeting

O, Do not conduct a pre-construction meeting without
TDOT representation in person or via conference call;
reschedule meeting
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PRE-CONGSTRUCTION & CONSTRUCTION PROCEDURES)

The TDOT inspector will:

@ Attend regularly scheduled progress meetings

®© Make monthly visits to the project site
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PRE-CONGSTRUCTION & CONSTRUCTION PROCEDURES)

Materials Testing

@ Local government’s CEl will conduct all acceptance testing

@ TDOT will perform verification and independent
assurance testing

® Local Agency must submit 14 days prior to Pre-
construction meeting plans, specifications and estimate to
TDOT Materials and Testing
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PRE-CONGSTRUCTION & CONSTRUCTION PROCEDURES)

Final Inspection and Acceptance

@ TDOT must attend the final inspection

@ TDOT must provide the final acceptance of the
project
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PRE-CONGSTRUCTION & CONSTRUCTION PROCEDURES)

Project Close-Out

Explanations of overruns/underruns
Retention of project records
Determination of final contract schedule and quantities

Certificate completed & signed by Project Manager

@ ® ® ® ©

CC-3(s), certification of Disadvantaged Business Enterprise (DBE)
payments
® Material certification letter

® Advertisement of contract for claims
77



RECURRING AUDIT ISSUES WITH FHWA )

®©@ @

@ ® ©®© ©®© ®

Engineer & CEl must be on TDOT'’s pre-qualified list
All Sub-contracts must have FHWA 1273 included

Change Orders must be processed in a timely manner and
approved by TDOT

Material acceptance test documentation

TDOT assurance testing performed when testing is done
DBE participation must be met

CUF interviews must be performed

OJT must be completed by contractor and on file
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RECURRING AUDIT ISSUES WITH FHWA )

® Daily diary of work activity must be kept by CEI

® CEl must be on site during construction as required
by 23 CFR 635.105

® If original low bid is rejected, local agency must have
TDOT concurrence to reject and justification from
local agency as to why

® Buy America certifications on file; no exceptions

® Any phase(s) could be subject to penalties if Buy America
requirements are not met
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START TO FINISH, HOW LONG DOES IT TAKE?

8. Construction Phase
@ Agency will advertise for bids
® Agency receives and tabulates bids
@ Agency submits bids to LPDO for concurrence to award or reject
@ Upon getting concurrence, agency awards project
® Pre-construction conference held
@ Contracts are signed by all parties
@® DBE Form 8-5 is sent back to TDOT Civil Rights
ALLOW AT LEAST 10 WEEKS
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START TO FINISH, HOW LONG DOES IT TAKE?

8. Construction Phase

®

Change Orders — approved by Local Agency, concurred by TDOT
(Follow TDOT Circular Letter 104.03-02)

Invoices submitted monthly

Input required information into Local Programs NIC reporting
system

After last invoice is submitted, the agency will send in an End of
Job certificate
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DISADVANTAGED BUSINESS ENTERPRISE (DBE) )

@ All federally-funded projects should be assessed for
inclusion of DBEs

@ Local governments should establish an appropriate
DBE goal and obtain concurrence from TDOT

@ All established DBE goals must be met or exceeded

@® DBEs must perform a Commercially Useful Function
(CUF), to be confirmed by CEI
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SPECIAL PROVISION 1247

Common Contractor Mistakes:

® Swapping out DBE work with non-DBE
contractors

No CUF’s performed

Elimination of DBE work and did not find
replacement work
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SPECIAL PROVISION 1247

If the Contractor fails to comply with this Special Provision 1247, the
Department may take one or a combination of the following steps:

1) Require the Contractor to have its entire management staff attend DBE
training arranged by the Department and paid by the Contractor.

2) The next bid when Contractor is the low bidder on a DBE goal project, require that
Contractor shall achieve a DBE participation that is twice the stated goals.

3) For the Contractor’s failure to find another DBE subcontractor to substitute for a DBE
that is terminated or fails to complete its work on the contract for any reason or to
provide the CRO - SBDP documentation clearly evidencing good faith efforts, as
detailed in D.1. above, then the Department may withhold from the Contractor an
amount not to exceed the amount of money originally committed to the non-
complying DBE subcontractor, not as a penalty but as liquidated damages.

4) Suspend the Contractor from participation in Department bid lettings pursuant to rules
promulgated by the Department.

5) For repeated failures to comply, debar the Contractor pursuant to rules

promulgated by the Department.

6) Invoke other remedies available by law and/or in the contract.

7) Invoke remedy agreed upon by the Commissioner and Contractor in writing.
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GOOD FAITH EFFORT )

@ Applies only to securing a contract with the

contractor
® When contract is executed, DBE goals will be met

@ If DBE goal is not met, Local Agency will be subject
to repayment of work performed that would have

been performed by DBE

® Federal audit will catch this
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EQUAL EMPLOYMENT OPPORTUNITY (EEO)

The local government must be committed to a policy of Equal
Employment Opportunity and will administer its personnel
policies and conduct its employment practices in a manner
which treats each employee, applicant for employment and
contractor/consultant employee on the basis of merit,
experience and other work related criteria without regard to
race, color, religion, national origin, sex, age, disability or any
other protected class.
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Local Government must have a civil rights coordinator on staff
that has completed the Title VI training, which is available
online. Designate appropriate person(s) responsible for
ensuring compliance with Title VI, EEO and DBE requirements.
(Title VI Coordinator, EEO Officer, DBE Liaison). This person
should have a responsible position in the local government and
have easy access to the head of the local government.
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TITLE VI

® In order to move to the Construction Phase, local
government must provide general compliance letter to
planner

® Every government receiving federal-aid must have a
comprehensive and pro-active Title VI enforcement
program to eliminate and prevent discrimination

® Title VI certification must be obtained prior to the
issuance of a Notice to Proceed for Construction

® Title VI compliance must be from TDOT on TDOT
letterhead
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®  Local Programs

Tennessee Department of Transportation - Local Programs

| Users | What You Can Do
Welcome back. » Revise Project and Contractor information
 Add and Edit Subcontractor information

| What You Will Need

» Contractor and Subcontractor information including their ID - Duns, Contact Name/Address,
Contract Numbers and more

Help and FAQs  Privacy Statement
Tennessee Department of Transportation

This online service uses cookies.
o B

Entrust

’,“_’tukré A
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®  Local Programs

Log In

Log In to Local Programs

User Name

Password

Forgot your user name or password?

Update account information or change your password.

Help and FAQs Privacy Statement

90



®  Local Programs

Dashboard

Modified Date Program PIN Description
05/02/2012 12345.67.89 Bonbon marzipan tootsie roll marzipan chocolate cake gingerbread halvah biscuit.
04/12/12012 12345.67.24 Donut bear claw chocolate muffin donut jelly pie donut jelly.
04/07/12012 12345.67.34 Macaroon sweet roll jelly beans pie. Sweet jelly-o sweet cotton candy marzipan.
04/02/2012 12345.67.12 Jelly souffié cupcake fruitcake chocolate bar soufflé gummies.
T B3

Home | Log Out

Help and FAQs  Privacy Statement
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@  Local Programs

———

Edit Program

Project Information

Region

PIN

FED =

Contract Agency Name
Contact #1 Name

Contact #1 Primary Phone

Comact 21 Allernaive Phone
Contact #1 Emal

City
County
Route

TerminVDescription

Type Of Work
Construchon Awara Date

Contract Award Amount

Start Date/Anticipated Start Date
Contract Compiehon Date
DBE Goal

DBE Commitment

Actual Completion Date

Contractor Information

1234.567.89

Davidson ~
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LOCAL REPORTING REQUIREMENTS:

Construction Award Date

Award Amount

Start Date/Anticipated Start Date
Contract Completion Date

Actual Completion Date

DBE Goal

DBE Commitment

Contractors

ID-DUNS

Company Name, Location Address, Billing Address
Sub-consultants

ETC.

ONOONONMOMOMOMOMONMOMONO)

Requirements: Local agency responsible to report; not the contractor
Required to report upon issuance of work order to contractor
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®  Local Programs

Confirmation

Thank you for submitting your Program information.

Return to Dashboard

Home | Log Out

Help and FAQs ~ Privacy Statement
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BILLING PROCEDURES

® Pay requests must be sent by email as an attachment to
Ipd.invoices@tn.gov in PDF form

® Includes all pay requests for Local Programs,
Enhancement/TA, and Safe Routes to School Projects

® TDOT Local Government invoice cover sheet from
http://www.tdot.state.tn.us/local/ must accompany
all reimbursement requests

® All requests without the correct TDOT invoice cover
sheet will be returned
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http://www.tdot.state.tn.us/local/

SAMPLE:

TDOT
CONSTRUCTION
INVOICE

COVER SHEET

(NAME OF LOCAL GOVERNMENT)

Local Government Guidelines Form 9-8
October 26, 2011

LOCAL GOVERNMENT CONSTRUCTION COSTS INVOICE

YES _NO
INVOICE DATE FINAL INVOICE FORTHISPHASE? [ | |

LOCAL GOVERNMENT AGENCY:
INVOICE # REMIT TO ADDRESS:
PIN #

STATE PROJECT #

FED PROJECT #

CONTRACT # COUNTY:
PROJECT DESCRIPTION
Type project description here.

CURRENT COST SHOWN ON TOTAL

COSTS PRIOR INVOICES COSTS
COSTS PER ENGINEER'S ESTIMATE OR + = $0.00

LOCAL FORCES INVOICE

CONSTRUCTION ENGINEERING COSTS + = . $0.00
SUBTOTAL $0.00
LESS: LOCAL GOVERNMENT SHARE 0% i $0.00
BALANCE $0.00
LESS: AMOUNTS PREVIOUSLY INVOICED i $0.00
AMOUNT DUE THIS INVOICE $0.00

[ TCERTIFY UNDER PENALTY OF LAW THAT THIS CERTIFICATION/ESTIMATE AND ALL ATTACHMENTS WERE PREPARED UNDER MY DIRECTIONOR |
SUPERVISION IN ACCORDANCE WITH A SYSTEM DESIGNED TO ASSURE THAT QUALIFIED PERSONNEL PROPERLY GATHERED AND EVALUATED
INFORMATION PRESENTED. BASED ON MY INQUIRY OF THE PERSON OR PERSONS WHO MANAGE THE SYSTEM, OR THOSE PERSONS DIRECTLY
RESPONSIBLE FOR GATHERING THE INFORMATION, | HEREBY CERTIFY THAT THIS SUBMITTAL IS ACCURATE AND CORRECT. | AM AWARE THERE ARE
SIGNIFICANT PENALTIES FOR SUBMITTING FALSE INFORMATION, INCLUDING THE POSSIBILITY OF FINE AND IMPRISONMENT FOR KNOWING VIOLATIONS,
| FURTHER ACKNOWLEDGE THAT FAILURE TO FOLLOW FEDERAL DIRECTIVES, GUIDELINES, AND REGULATIONS WILL RESULT IN THE LOSS OF FEDERAL|
FUNDING.

(PROJECT SUPERVISOR) (LOCAL GOVERNMENT OFFICIAL)

FOR TDOT USE O
DIVISION ID # 403633004¢

INVOICE RECEIVED

T T T T ———
| HEREBY ACKNOWLEDGE RECEIPT OF THE APPROPRIATE DOCUMENTATION FOR PAYMENT OF THIS ESTIMATE/INVOICE WHICH INCLUDES CERTIFICATION SIGNED BY THE
LOCAL GOVERNMENT ENTITY. BASED ON THE ATTACHED DOCUMENTATION AND IN ACCORDANCE WITH THE LOCAL PROGRAM GUIDELINES THIS INVOICE IS SUBMITTED FOR
PAYMENT.

TDOT OFFICIAL DATE
APPROVED PAY FED SPEED CHART $ PO LINES
LOCAL MATCH $ ST SPEED CHART $ 1
VENDOR NAME LOC SPEED CHART $ 2
VENDOR ID SPLIT SPEED CHART $ 3
LOCATION ADDRESS # RECEIPT # 4
EDISON CONTRACT ID VOUCHER # 5
PURCHASE ORDER ID PAYMENT REF ID # 6

COMMENTS:

Revised 3/10/10




Local Government Guidelines Form 3-1
October 26, 2011

DUNS Number and Authorized Signature Form

DUNS Number
DUNS Number Address must ncuse 3-@gt 2p code)

Physical Address of Project (must mnciuge 3-tign zip code)

Authorized Signatures

A minimum of two (2) signatures must be shown to permit flexibility in making requests
for reimbursement. Signatures of individuals authorized to sign for reimbursement
requests for the project.

Typed Name and Title Signature

Typed Name and Title Signature

Typed Mame and Title Signature

Typed Name and Title Signature

I certify that the signatures of the above individuals are only those persons authorized to
sign for the reimbursements requests noted in number one (1) of this Authorized
Signature Form, _

Signature of Highest Elected Official Date

A mew form muzss be submired whenever authorized signers change

Page 5 of 8



BILLING PROCEDURES

C.4 Payment Methodology:

In the event that the Agency shall receive federal and/or state funds for any portion of the
herein described Project, this provision shall apply.

a) The Agency shall submit invoices, in a form outlined in the Local Government
Guidelines with all necessary supporting documentation, prior to any
reimbursement of allowable costs. Such invoices shall be submitted no more
often than monthly but at least quarterly and indicate, at a minimum, the
amount charged by allowable cost line-ttemn for the period invoiced, the amount
charged by line-item to date, the total amounts charged for the period mnvoiced,
and the total amount charged under this agreement to date. Each invoice shall be
accompanied by proof of payment in the form of a canceled check or other means
acceptable to the Department.

Will not issue Notice to Proceed without billing of prior
phase of project
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BILLING PROCEDURES )

® Invoices will be returned for correction of errors

® Each reimbursement request must include:
- copies of paid invoices

- copies of canceled checks, or

- other acceptable proof of payment
- approved submittal signature

® Invoice must be sighed by the Project Supervisor with the
local agency
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STATE AND FEDERAL BICYCLE &
PEDESTRIAN POLICY REQUIREMENTS

Jessica Wilson



FEDERAL & STATE POLICY

® USDOT Policy Statement on Bicycle and Pedestrian
Accommodation (March 2010):

The DOT policy is to incorporate safe and convenient walking and bicycling facilities
into transportation projects. Every transportation agency, including DOT, has the
responsibility to improve conditions and opportunities for walking and bicycling and
to integrate walking and bicycling into their transportation systems.

® TDOT Bicycle and Pedestrian Policy (December 2010):

The policy of the Department of Transportation is to routinely integrate bicycling
and walking facilities into the transportation system as a means to improve
mobility, access and safety of non-motorized traffic. The intent of this policy is to
promote the inclusion of bicycle and pedestrian accommodations in the

transportation planning and project development activities at local, regional and
statewide levels.



WHAT THIS MEANS...

Bicycle and pedestrian accommodation or facilities shall be integrated into
the study, planning, design, and implementation of federal and state
funded transportation projects involving air, rail, marine, and public
transportation, including public parking facilities, and included in the
Statewide Transportation Improvement Program when Federal Funds are
being used.

What This Does NOT Mean:

Every roadway project in TN must include a bike lane
and sidewalk. Consider the context.....






BEFORE AFTER







THE GOOD...




THE BAD...
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THE UGLY.




NEW! TDOT MULTIMODAL ACCESS GRANT

Overview

e S30 million in state funding for FY 2014-2016

* RPOs/MPOs allowed to submit up to 2 projects

® 95% state/ 5% local match

e Eligible activities include infrastructure for pedestrians, bicyclists, and
transit users




CONTACT INFORMATION

Jessica Wilson

Bicycle and Pedestrian Coordinator
(615) 741-5025

Jessica.L.Wilson@tn.gov



mailto:Jessica.L.Wilson@tn.gov

SafeRoutes

Tennessee Safe o School




SAFE ROUTES TO SCHOOL (SRTS)

® Safe Routes to School (SRTS) is a federally funded program
authorized by Congress in the 2005 Transportation Reauthorization
Bill (Rescinded under MAP-21)

® MAP-21 states that items eligible under SRTS umbrella are also
eligible under the STP program and the TA program

® Applications must be submitted by local governments (regional
agencies, school districts, parent-teacher organizations, or non-
profit organizations may partner with local government); the
deadline for the FY-13 applications was Jan. 15, 2014



Tennessee Safe Routes to School

Diana Benedict, Program Coordinator
Tennessee Department of Transportation
505 Deaderick Street, Suite 600
Nashville, TN 37243
Phone: (615) 253-2421
E-mail: Diana.Benedict@tn.gov



TRANSPORTATION ALTERNATIVES PROGRAM
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TRANSPORTATION ALTERNATIVE PROGRAM UPDATES )

@ 2013 Transportation Alternatives grants have been awarded

© 2014 TA applications announcements will be made late
Summer/early Fall 2014

© Large MPOs (Chattanooga, Knoxville, Memphis and Nashville) hold
their own competitive grant cycles

® Activities no longer eligible for funding:
Historic site acquisition (including battlefields)
Visitor/Welcome Centers
Transportation Museums



TA CHART

Transpnrtatiu nAlternatives
Sub-allocaton of Funds less 2003 Rescission® = = A
Recreational Trail= Program
(37.540.673 raken aff 28e foy and grzew 2o IDEC), then_ ..
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Transportation Alternatives

Neil Hansen, Program Coordinator
Tennessee Department of Transportation
505 Deaderick Street, Suite 600
Nashville, TN 37243
Phone: (615) 741-4850
E-mail: Neil.Hansen@tn.gov



CHAPTER 10 SNAPSHOT

@ Non-Highway Construction

Preservation and Rehabilitation of Historic Transportation Facilities

Building Projects

® Non-Construction/Service Contract

Safety and Educational Activities for Pedestrians and Bicycles

Inventory, Control, and/or Removal of Outdoor Advertising
Archeological Activities Related to Impacts from Transportation Projects
Pollution Prevention/Abatement Activities and Stormwater Mitigation
Reduction of Vehicle-Caused Wildlife Mortality

Workforce Development, Training, and Education Activities



CHAPTER 10 SNAPSHOT

* Diesel Emission Reduction Projects (diesel retrofits, idle reduction
technology)

e Acquisition of Alternative Fuel Vehicles
* Transit Investments (Non-Construction/Service Contract Activities)

e Carpool, Vanpool, Rideshare Projects, Transportation Demand
Management, and Education/Outreach

* Software Projects

* Purchase of Integrated, Interoperable Emergency Communications
Equipment

* Establishment or Operation of a Traffic Monitoring, Management, or
Control Facility

* Electric Recharging, Biofuel Refueling, and Truck Stop Electrification
Facilities



LOCALLY MANAGED PROJECT TIMELINE RE-CAP )

Project Inception to Fully Executed Contract - 13 Weeks

NEPA Phase - 14 Weeks
Design Phase - 10 Weeks
ROW Phase - 9 Weeks

Construction NTP to Construction Beginning - 10 Weeks



LOCALLY MANAGED PROJECT TIMELINE RE-CAP )

IF EVERYTHING GOES ACCORDING TO PLAN, THE
MINIMUM TIME FROM PROJECT INCEPTION TO
CONSTRUCTION WILL BE 56 WEEKS PLUS THE LENGTH
OF TIME IT TAKES TO CONSTRUCT THE PROJECT.

BE DILIGENT AND PATIENT. GOOD LUCK!



LOCAL PROGRAMS UPDATES

® State’s Small Procurement Purchase amount has increased
to $150,000.00

If your agency has a small procurement threshold (dollar amount)
that is less than the States minimum you must follow your agency’s
procedures

® Hotel rates have changed; consultants need to be aware of
this for invoices

® New 2014 rates have been released; should be updated in
bid books prior to advertising for bids

® New LGG manual posted



WHEN CONTACTING TDOT PLEASE PROVIDE

@ Project Title
@® Project Location (City and County)

@ Project Identification Number (PIN), an eight digit number
(Example: 016055.00) assigned to each specific project

@ PIN must also be referenced on all correspondence and
reimbursement requests



LOCALLY MANAGED TRANSPORTATION PROJECTS )

Whitney Sullivan
Transportation Manager
TDOT Local Programs

615.253.1387
whitney.sullivan@in.gov



mailto:whitney.sullivan@tn.gov

= GOVERNOR

Tennessee Department of Transportation = BillHaslam

John oer, Commissioner ‘ Wisit Bill's Web Site

For Travelers Local Program Development Office

For the Public

Follow Us On
iy & ] o

Featured Sites
TDOT Smartyvay
Grant Information

Local Program Development Office (LPDO)

o For Contractors
and Consultants

For Local Government

S Local Program

American Recovery and
Development Office

Reinvestment Act

Road Scapes

Newsroom

Gy Sitemap The Local Program Development Office (LPDO) administers Explore LPDO Resources
those federal and state funding programs that are available to

local governments to improve their transportation systems.

Agency Services
Services Index

> Funding Guidance
>

Contact Us

Transportation Map
Business with TDOT
Customer Survey

This site includes information regarding Surface
Transportation, Enhancement, Safe Routes to School,
Congestion Mitigation and Air Quality Impravement, Spot
Safety, Local Interstate Connector, State Industrial Access
Road, Interchange Lighting and Bridge Replacement.

>

Safe Routes to School

> Documents and Forms

J Related Topics
B Approved STIP
M Amendments

>

TN.gov Services
Renew Driver License

>

The site also has procedural information, such as how to
advertise a federally-funded project and how to request
reimbursement for eligible local expenditures.

Renew Health License

Renew Professional

Non-health License
RECENT ANNOUNCEMENTS
Reserve at State Parks

More »

Repair and Installation of Curb Ramps on Resurfacing Projects

Please be advised that for all resurfacing projects ADA requirements must be adhered to,
including the installation of ADA compliant curb cuts/ramps. This includes all projects
using federal funds that are being let to construction by the local agencies. In order to
assist local governments with compliance with the Americans with Disabilities Act, it will
now be the department’s intent to repair or install curb ramps which meet the Americans
with Disabilities Act Accessibility Guidelines whenever possible as we encounter them
through resurfacing. It is, however, still the responsibility of local governments to maintain

Great Smoky Mountains
Cac

es Cave, TN




